STATEMENT OF WORK

U&P BAU Change

Project code: P0681 | Region: UK&I

01 · Project details

Project code	P0681
Project name	U&P BAU Change
Project team	Capital
Project type	Continuous support
Start date	19-Oct-2026
End date	—
No. of FTEs	0.00
Region	UK&I
Client name	UK
Business lead	Andrew Hall
Lead designation	Technical Delivery Lead
Lead email	12@gmail.com
Billing model	FIXED - FTE
Change effective date	18-Oct-2026
SOW version	V1.2

Change summary

TEST2

02 · Cost & billing

Project cost (INR)	1222.00
Billing currency	INR
FX rate	120.0000
Project amount (FX)	500.00

Travel cost (INR)	68.00
Travel currency	INR
Travel FX rate	55.0000
Travel amount (FX)	54.01
Already agreed FTE arrangement	Yes

03 · Resource plan

EMP ID	Name	Billing level	Team	Allocation	Start	End	Responsibilities
25	M Madhumitha	—	—	1.00%	—	—	RADAR Emulator
21	Rutik	—	—	0.50%	—	—	RADAR Emulator
25	Madhumitha	—	—	1%	—	—	RADAR Emulator

04 · Milestones & activities

Milestone	Action points	Start	End	Description
No records provided				